Council Agenda #
Meeting of October 25, 2005

CITY OF BELMONT

Staff Report

POLICE DEPARTMENT/CITY HALL PROJECT — OCTOBER MONTHLY UPDATE

Honorable Mayor and Council Members

Summary
Staff provides an update on the Police Department/City Hall project to the City Council and

community on a monthly basis. This report provides updated information such as recent
construction activities, project schedule and budget. Selected photos of the project are also
included.

Background
On July 22, 2003 the City Council approved the plans and specifications for the Police

Department/City Hall project and directed staff to issue them to the pre-qualified bidders. The
successful bidder was Thompson Pacific Construction, Inc. The project includes, but is not
limited to, the seismic retrofit of City Hall, renovation of existing City Offices and remodel of
portions of the building to accommodate the Police Department and the addition of 8,000 square
feet to accommodate a new lobby, Permit Center and City Council Chamber.

As of September 6, 2005 (day 667 of the project) construction was substantially complete and
the facility is fully operational.

Discussion
Recent project activities
> All interior construction complete.
» Startup of Water Heating System.
» Completion of Wood Fence on Trash Enclosure.

Upcoming project activities

Install City logo on front of building.

Install benches and trash container at front entry.

Complete landscape planting in Police parking lot (City staff).

Complete interior sign program (City staff).

Modify Police Motorcycle Shed (extend 2 feet).

Complete punch list items.

Install rolling security gates for Police parking lot.

Install facility dedication plagque on column to the left of the main entrance (as one faces
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the building).

> Install flag pole to the left of the main entrance in the lawn area (as one faces the
building).

» Install community bulletin board on column to the left of the main entrance (as one faces
the building). The bulletin board will match the existing City Clerk’s bulletin board
mounted on the opposite column.

» Add signage identifying the Police Department “Off Hours” entrance to the right of the
main entrance.
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Miscellaneous issues

Final Move

The final move of all city offices was completed as follows:
e August 26 — City Manager, Human Resources & Community Development
e September 6 — Finance
e September 12 — Police

A “Ribbon Cutting” was held on May 3, 2005 to formally open the lobby, Permit Center and
City Council Chamber. A formal celebration is scheduled prior to the Council meeting on
December 13". A bronze plaque will be dedicated at this ceremony.

Council Chamber Logo

Electronic samples of the City logo for the Council Chamber, one monochrome and one in color,
are being created for Council’s consideration. This logo will be placed behind and above the
Council dais.

Exterior City Logo

The City logo to be placed on the front exterior of the building is still not available for
inspection. Staff is pressing the contractor to have the logo delivered promptly. Once it is
received it will be placed in the lobby for inspection.

Elected Officials Photos
Staff will be installing the individual photos of the current Mayor and Council Members, as well
as the City Clerk’s and City Treasurer’s photo in the main lobby opposite the elevator.
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Former Mayor Photos

The photos of Belmont’s former Mayors will be installed on the second floor opposite the
elevator. These are the photos that were formerly hung in the fishbowl in the City Manager’s
Office.

2nd FLOOR LOBBY AT ELEVATOR
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Television in Lobby

Per Council direction to install a television in the main lobby, staff has been researching the
advantages of plasma versus LCD displays. The recommended type of screen, based on installed
location, resolution and glare factor is a plasma screen. The cost to purchase and install a 50 inch
screen is approximately $6,000.

With the installation of the television the wood sculpture will be moved to the third floor lobby.

Police Department Demolition and Landscaping

In the August project update staff recommended that the Police Department demolition and
landscaping project (Phase 111) be separated from the Police Department/City Hall Project. This
will entail creating a $150,000 (est.) project budget for the demolition, asbestos abatement,
backfilling of the basement and restoration of the Manor Building exterior into a new project
account. Any remaining funds from the Police Department/City Hall project will be transferred
into the new project and be further augmented by additional funding from the General Facilities
Fund, the Redevelopment Agency Capital Projects Fund or a combination of both. This new
project requires an amendment to the FY 2006 Budget and Council authorization prior to
contract bid approval. Staff will bring back a resolution as part of the Mid-Year Review for this
purpose. Lastly, the project will be coordinated with an existing budgeted project, Police Station
Landscape Improvements - #8051 in the amount of $280,000, already authorized in the adopted
FY 2006 Parks Capital Improvement budget. This project includes the landscaping, sidewalks
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and lighting improvements for the site. The plans for the landscaping project have been
reviewed and approved by the Parks and Recreation and Planning Commissions and the City
Council.

Future Project — Potential Solar Project

The City Manager and Finance Director are exploring the possibility of a project to install photo
voltaic cells on the City Hall roof to generate a portion of the electricity needs for the facility.
The project will also entail the insulating of the roof and re-roofing of the original portion of the
building prior to the installation of the photo voltaic cells. Additional information will be
developed for this project.

Thank You to Staff

We would like to thank and acknowledge the staff members in all the departments impacted by
the project. Each department was moved at least twice, a very disruptive process, but everyone
still managed to conduct their regular business with little or no impact to the public.

Also, a special thank you is due to the Parks and Public Works Crews and the Information
Technology Department for their vital role in completing the project. Their assistance in every
aspect of the work made the transition and move proceed very smoothly.

Project schedule

Below is the timeline as of this date.

Some activity delays were attributable to design and/or documentation errors, so it is likely that
some of the delays will be considered “concurrent” (offsetting - “their” fault and “our” fault).

Milestone Original Revised | Actual Comments
Schedule

Phase I:

Demolition Jan. 9 Jan 9

Foundations Feb. 13 Feb 13

Shear Walls - Existing | March 29 April 7

Building

Concrete Walls — Addition April 29 May 26

Structural Steel June 23 Sept 16

Roof on Addition August 4 Feb 24

Complete Landscaping August 26 Apr 15 Phase I complete/not
accepted

Complete Site work Oct. 14 Apr 26

Structural Glass August 20 April 6 Only very minor work to
complete

Phase | complete Oct. 14 Apr 27 Essentially done by then

Transition period Oct. 25 April 28 Complete with move of CM

-May 25 & HR Offices
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Phase II:
Demolition Nov 4 May 18
Tenant Improvements Oct. — Dec. May - August 26
August
Phase Il complete Dec. 23 August | Substantial | Additional punch list items
12 Completion | will  continue to be
September 6 | completed in September and
Early October.

Fiscal Impact

There is no fiscal impact to this report.

The schedule below summarizes the project’s sources and uses of funds, including construction

costs and contingency use to date:

Sources

Description

Amount )

Proceeds from Loans $1,000,000 10
Proceeds from RDA Bonds — 99A 2,230,360 22
Proceeds from RDA Bonds — 99B 2,038,870 20
Proceeds from Variable Rate Note — 99A 2,503,153 25
Transfers from General Fund 500,000 5
Transfers from Facilities Fund 460,000 5
Federal Grant 248,000 2
State Grant 133,000 1
One Time Contributions - ERAF 155,100 1
Settlements 50,000 1
Interest 688,617 7
Total $10,007,100 100

Uses
Amount
Description | Construction Other Total
Contracts $7,085,000 $2,353,100  $9,438,100 94
Change Order Contingency 350,000 219,000 569,000 6
Total $7,435,000 $2,572,100 $10,007,100 100
Less: Progress Payments 7,022,251 2,369,442 9,391,693 94
Change Orders 102,382 - 102,382 1
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Subtotal 7,124,633 2,369,442 9,512,075 95
Balance Remaining on Contracts &
Contingencies 310,367 202,658 541,345 5
Less: Work Remaining 310,367 251,572 591,939 6
Project Balance $- -$48,914 -$48,914 -

There are sufficient funds in the Redevelopment Agency’s Capital Projects fund to cover the
estimated project deficit of $48,914. In addition, staff anticipates that there will be some unspent
construction contingency that would mitigate this deficit. Once the project is closed, staff will
prepare an adjustment to the project budget for consideration by Council at the FY 2006 Budget
Mid-year Review.

Budget/change orders

The construction contract with Thompson Pacific is for $7,085,000. The project is currently
with-in budget, excluding estimated work remaining to finish. On September 15, 2005 the 21%
payment was made to Thompson Pacific for $244,907. This signifies that we are at 95% of
payments to the Contractor (and retain 10% of all due in an escrow account)

As of September 15", fifteen formal change orders have been issued, addressing sixty-four
separately negotiated changes (including twelve credits), for a total of $102,382.

Additional Costs

It is apparent to staff that a number of critical work items were not included in the scope of the
original construction documents. Examples include painting of the interior walls of the City
Manager’s, Human Resource’s, Finance and Community Development suites, installation of
security gates for the Police parking lot (the wooden perimeter fence will not be installed) and
additional telephone and data lines for the City Manager’s office and Finance Department. The
cost of these items has been included in the project and the funds are available in the project
contingency.

Draws on Contingency
A total of $350,000 was allocated for contract contingencies. Of this amount, only $102,382 has
been released to date. An additional $247,618 is available for the project.

Final cost estimates will be completed when the Contractor submits and the City agrees to any
additional change orders.
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Photos

Public Contact
Posting of Council agenda.

Recommendation
It is recommended that Council accept the update provided in this report.

Alternatives
1. Provide alternative direction.
2. Take no action.

Attachments
None.

Respectfully submitted,

Karl Mittelstadt Jack R. Crist
Project Manager Interim City Manager
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